
CERCLA REMOVAL ACTION DAILY WORK ORDER 

SITE NAME:Krauss Enterprises 
ORDER NO.: 022 
SITE/SPILL NO.: WL 
EPA REGION: II 
CONTRACTOR: WRS 
MONITORS: 
TO COMPLETION: 09/14/06 

CONTRACT NO. EP-W-04-054 
DATE: 05/08/06 - 05/12/06 
SHIFT: as needed 
OSC: Kevin Matheis 
WORK ORDER # 37 
RM: Scott Soden 

NUMBER OF PERSONNEL AUTHORIZED 
1-RESPONSE MANAGER 1-FCA 1-Equipment Operator 1-lndustrial Hygenist/Foreman 
5 - Laborers 

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 

During the mobilization phase of the project, equipment to be utilized will be on an as needed 
basis, equipment will be added to this work order until site infrastructure is established. 

Anticipated List 
ITEM QUANT. ITEM QUANT. 

Computers 3 Office Trailer 1 
4wd Truck 3 Break/Security Trailer 1 
2wd Truck 0 Radios 4 
Cellular phones 2 Storage trailer 1 
Portable Lights 0 Temporary Fencing as needed 
Ventalation Fans 0 Generator 45kw 1 
Security Trailer 1 Uniloaderw/forks 1 
Gator Transport 2 Passenger Car 1 
Portable Toilets 3 Loader 4 in 1 1 
Boom Lifts -40' 2 Decon Trailer 1 
HEPAVac 1 Fork Lift 1 

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE 
CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED TASK < 

SIGNATURE OF ON-SCENE COORDINATOR 

Date 

TURE OF ON-

S\<\* 
HE ABOVE CITED TASK ORDER 

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER. 

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE 

D°t° $ / * / t > L  

371650 



CERCLA REMOVAL ACTION DAILY WORK ORDER 

SITE NAME:Krauss Enterprises 
ORDER NO.: 022 
SITE/SPILL NO.: WL 
EPA REGION: II 
CONTRACTOR: WRS 
MONITORS: 
TO COMPLETION: 09/14/06 

CONTRACT NO. EP-W-04-054 
DATE: 05/08/06 - 05/12/06 
SHIFT: as needed 
OSC: Kevin Matheis 
WORK ORDER # 37 
RM: Scott Soden 

DESCRIPTION OF WORK TO BE PERFORMED 

NOTE: All personnel work performed outside the site boundaries will be documented 
In an "OFF-SITE Hour Report" describing, in detail, activities performed and time 
charged in performance of these activities. Daily cost summary reports (1900-55) will 
also be submitted on a weekly basis unless provided daily, with the initiation of site 
activity. This item will be apply as long as the Task Order is open. 

SPECIFIC TASKS 

1. Dispose of all waste on site including previously accumulated waste from the 
buildings, transformers, ballasts, lighting, and empty containers. 

2. Remove debris in main buildings that hinders safe access to asbestos 
contaminated areas. 

3. Abate asbestos within site buildings. 

4. Provide for subcontract as needed for independent asbestos abatement 
monitoring. 

5. Provide IH/Safety personnel for site safety, reporting asbestos monitoring 
results, photodocumentatjon, and air monitoring as needed for the site Cleanup 
work. 

6. Other tasks as directed by the OSC. 
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AMENDMENTS 

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE 
CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED TASK ORDER 
Signatures only required on this page if amendments have occurred. 

SIGNATURE OF ON-SCENE COORDINATOR . 

Date 

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER. 

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE 

Date 




